

Northern Maine Community College

Work Schedule

Week of 3/22

This schedule is intended to be as accurate as possible. However, changes may occur due to circumstances beyond our control, such as weather and existing site conditions.

Day	Contractor	Employee Names	Work	Building Location	Hours
Monday 3/22					
Tuesday 3/23					
Wednesday 3/24					
Thursday 3/24					
Friday 3/26	Sebago	Underwood	Receive Fixtures	Mailman Trades	7:00A to 5:00P
Saturday 3/27	ECP	Randy Wisher	Building Envelope	Christie Complex	7:00A to 11:00P
Sunday 3/28	ECP	Randy Wisher	Building Envelope	Christie Complex	7:00A to 11:00P

Week of 3/29

This schedule is intended to be as accurate as possible. However, changes may occur due to circumstances beyond our control, such as weather and existing site conditions.

Day	Contractor	Employee Names	Work	Building Location	Hours
Monday 3/29	Honeywell	Peter LaJoie J&J Electrical	Install Valves Rough in DDC Controls	Andrews Christie Complex	7:00A to 11:00P
	ECP	Randy Wisher	Building Envelope	Mailman Trades	7:00A to 11:00P
	Sebago	Underwood	Relamp, rebalast, clean and re-fixture	Andrews	7:00A to 11:00P
Tuesday 3/30	Honeywell	Peter LaJoie J&J Electrical	Install Valves Rough in DDC Controls	Andrews Christie Complex	7:00A to 11:00P
	ECP	Randy Wisher	Building Envelope	Mailman Trades	7:00A to 11:00P
	Sebago	Underwood	Relamp, rebalast, clean and re-fixture	Mailman Trades	7:00A to 11:00P
Wednesday 3/31	Honeywell	Peter LaJoie J&J Electrical	Install Valves Rough in DDC Controls	Andrews Christie Complex	7:00A to 11:00P
	ECP	Randy Wisher	Building Envelope	Auto Body, Andrews Maintenance Shop, Maintenance Garage	7:00A to 11:00P
	Sebago	Underwood	Relamp, rebalast, clean and re-fixture	Mailman Trades	7:00A to 11:00P
Thursday 4/01	Honeywell	Peter LaJoie J&J Electrical	Install Valves Rough in DDC Controls	Andrews Christie Complex	7:00A to 11:00P
	ECP	Randy Wisher	Building Envelope	Andrews, Reed, Penobscot, Aroostook, Washington, Paris	7:00A to 11:00P
	Sebago	Underwood	Relamp, rebalast, clean and re-fixture	Mailman Trades	7:00A to 11:00P
Friday 4/02					
	ECP	Randy Wisher	Building Envelope	Walk-thru Punch	7:00A to 11:00P
	Sebago	Underwood	Relamp, rebalast, clean and re-fixture	Mailman Trades	7:00A to 11:00P
Saturday 4/03	ECP	Randy Wisher	Building Envelope	Clean up and Punch	7:00A to 11:00P
Sunday 4/04					